COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2012

ESTI MATE SUMVARY 08: 32: 02
CONTI D: C18009 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18009- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0  DAYS TI VE ALLOW 60 WORK DAYS
R4 FY1l LAR MER SFTY | MPROVEME PERCENT TIME.  75.00 ORI G TI ME ALLON 30 WORK DAYS
PROQJECT NO FSACD60- 060
R4 FY1l LAR MER SFTY | MPROVEME
NAVE OF ROAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 05/ 18/ 2012 DATE TI ME STARTED 10/ 03/2011
4850 GEl GER BLVD DATE LET 08/ 25/ 2011 DATE WORK BEGAN
DATE AWARDED 09/ 09/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2011 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 719-596- 9226 DATE NOTI CE TO PROCEED 10/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,092, 002. 22 PARTI Cl PATI NG $ 500. 00 $ 0.00
AVARD PROJECT AMT: $ 890, 300. 00 NON- PARTI CI PATI NG 859, 601. 62 359, 343. 63
PERCENT COVPLETE: 78. 76% TOTAL EARNI NGS 860, 101. 62 359, 343. 63
FUNDS AVAI LABLE: $ 231, 900. 60 STOCKPI LED MATERI ALS 13, 678. 94 -112, 549. 00
GROSS EARNI NGS 873, 780. 56 246, 794. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE - 13, 354. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 860, 426. 06 246, 794. 63
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 860, 426. 06 246, 794. 63
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 246, 794. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQIECT: FSACD60- 060 ESTI MATE NO 0004 08: 32: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 1, 282. 000 1, 282. 000
EACH 0. 000 0. 00
2. 10000 1, 282. 000 2,692. 20
0010 202-00250 *Renoval of Pavenent Marking 670. 000 670. 000
SF 0. 000 0. 00
2.20000 670. 000 1, 474.00
0015 202-00810 Renoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0025 202-01130 Renmoval of Quardrail Type 3 175. 000 175. 000
LF 0. 000 0. 00
2. 00000 175. 000 350. 00
0027 202-01200 Rem Tensi oned Cabl e Barrier Renoval of Tensioned Cable 547. 000 0. 000
Barrier
LF 547. 000 1, 094. 00
2. 00000 547. 000 1, 094. 00
0030 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 208- 00005 *Er osi on Log 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0040 208- 00034 *@& avel Bag 0. 000 0. 000
LF 0. 000 0.00
4. 25000 0. 000 0.00
0045 208- 00045 Concrete Washout Structure 3. 000 1. 000
EACH 2. 000 1, 250. 00
625. 00000 3. 000 1, 875. 00
0050 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: FSAQ060- 060 ESTI MATE NO. 0004 08:32: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0060 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 210- 00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 212- 00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0100 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
530. 00000 0. 000 0. 00
0105 606-00301 Quardrail Type 3 (6-3 Post Spacing) 2, 750. 000 2,750. 000
LF 0. 000 0. 00
15. 82000 2, 750. 000 43, 505. 00



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0004 08:32: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 606-01320 End Anchorage Type 3B 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0115 606-01385 Transition Type 3J 2.000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0120 606- 01390 End Anchorage Type 3K 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0125 606-02003 End Anchorage (Nonfl ared) 7.000 7.000
EACH 0. 000 0. 00
1, 810. 00000 7.000 12, 670. 00
0130 606-02005 End Anchorage (Fl ared) 2.000 1. 000
EACH 0. 000 0. 00
1, 720. 00000 1. 000 1,720. 00
0135 606-20014 Tensi oned Cable Barrier (TL-4) 12, 446. 000 0. 000
LF 12, 446. 000 105, 666. 54
8. 49000 12, 446. 000 105, 666. 54
0135 MATERI AL ALLOMNCE Cabl e Rai | 13, 823. 000
LF -12, 446. 000 -58, 496. 20
4.70000 1,377.000 6,471.90
0140 606-21010 End Anchorage (Tensioned Cable Barrier) 30. 000 0. 000
EACH 30. 000 83, 850. 00
2, 795. 00000 30. 000 83, 850. 00
0140 MATERI AL ALLOMNCE Cabl e Rai | End Anchor 34. 000
EACH -30. 000 -54,052. 80
1, 801. 76000 4. 000 7,207.04
0142 900- 00007 Added |tem (Each)/ W Beam Cabl e Anchor 3. 000 0. 000
EACH 0. 000 0. 00
2, 895. 00000 0. 000 0. 00
0145 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 920. 000 785. 000
EACH 0. 000 0. 00
90. 00000 785. 000 70, 650. 00



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQIECT: FSACD60- 060 ESTI MATE NO 0004 08: 32: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 144. 000 144. 000
EACH 0. 000 0. 00
90. 00000 144. 000 12, 960. 00
0155 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 215. 000 215. 000
EACH 0. 000 0. 00
90. 00000 215. 000 19, 350. 00
0160 612-00104 Del i neator (Drivable Concrete Installation) (Type I) 180. 000 180. 000
EACH 0. 000 0. 00
40. 00000 180. 000 7,200. 00
0165 612-00105 Del i neator (Drivable Concrete Installation) (Type I1) 80. 000 80. 000
EACH 0. 000 0. 00
40. 00000 80. 000 3, 200. 00
0170 612-00106 Del i neator (Drivable Concrete Installation) (Type II1) 40. 000 26. 000
EACH 0. 000 0. 00
40. 00000 26. 000 1, 040. 00
0175 612-00107  Delineator (Mounted) (Type I11) 437. 000 138. 000
EACH 0. 000 0. 00
60. 00000 138. 000 8, 280. 00
0180 612-00108 Del i neator (Mounted) (Type I11) (Furnish Only) 20. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0185 614-00011 Sign Panel (Cass I) 18. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0190 614-00012 Sign Panel (Cass I1) 628. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 614-01512 Steel Sign Support (2-1nch Round) (Post) 10. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0200 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00

72. 00000 0. 000 0. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0004 08: 32: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 566. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 66. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 614-80385 *Runble Strip 243,771. 000 243, 771. 000
LF 0. 000 0. 00
0. 33000 243,771. 000 80, 444. 43
0220 625- 00000 *Construction Surveying 1. 000 0. 560
LS 0. 000 0. 00
13, 000. 00000 0. 560 7,280. 00
0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
50, 627. 36000 1. 000 50, 627. 36
0230 627-00005 *Epoxy Pavenent MarKking 1, 150. 000 1, 063. 000
GAL 87. 000 5,481. 00
63. 00000 1, 150. 000 72, 450. 00
0235 627-00011 *Pavenent Marking Paint (Waterborne) 942. 000 942. 000
GAL 0. 000 0. 00
38. 00000 942. 000 35, 796. 00
0240 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 508. 000 1, 508. 000
SF 0. 000 0. 00
15. 00000 1, 508. 000 22,620. 00
0245 630- 00000 *Fl aggi ng CMD 4 1, 030. 000 401. 500
HOUR 557. 000 8,912. 00
16. 00000 958. 500 15, 336. 00
0250 630-00001 *Pilot Car Qperation 135. 500 129. 000
HOUR 6. 500 338. 00
52. 00000 135. 500 7, 046. 00
0255 630- 00007 *Traffic Control Inspection CMD 4 26. 000 14. 000
DAY 8. 000 2,560. 00
320. 00000 22.000 7, 040. 00



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0004 08:32: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 630-00012 *Traffic Control Managenent CMD 4 60. 000 25. 000
DAY 26. 000 8, 060. 00
310. 00000 51. 000 15, 810. 00
0265 630-80341  *Construction Traffic Sign (Panel Size A) 21. 000 6. 500
EACH 5. 200 57. 20
11. 00000 11.700 128.70
0270 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 17. 500
EACH 14.000 154. 00
11. 00000 31.500 346. 50
0275 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 3. 000
EACH 2.400 26. 40
11. 00000 5. 400 59. 40
0280 630-80344  *Construction Traffic Sign (Special) 50. 000 25.000
SF 20. 000 6, 400. 00
320. 00000 45. 000 14, 400. 00
0285 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 5, 120. 00
3, 200. 00000 3. 600 11, 520. 00
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 88. 00
110. 00000 1.800 198. 00
0295 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0305 630-80380 *Traffic Cone 300. 000 30. 000
EACH 24. 000 28. 80
1. 20000 54. 000 64. 80
0310 630-80510 *Mobi | e Pavement Marking Zone 1. 000 1. 000
LS 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18009- BI D ESTI MATE RUN 05/ 31/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0004 08: 32: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 630- 85040 I npact Atten (T-MA) (Tenp) Inpact Atten (TMA ) (Tenp) 1. 000 0. 500
EACH 0. 400 4, 000. 00
10, 000. 00000 0. 900 9, 000. 00
0400 601-10400 Drilled Hole CMO #4 1, 160. 000 0. 000
EACH 1, 160. 000 101, 210. 00
87. 25000 1, 160. 000 101, 210. 00
0405 900- 00005 Added Item (Day)/ Traffic Control Devices- Wrking Day 19. 000 0. 000
CMO 4
DAY 19. 000 21,821.31
1, 148. 49000 19. 000 21,821.31
0410 900- 00005 Added Item (Day)/ Traffic Control Devices Non-Wrking 6. 000 0. 000
Day OMD 4
DAY 6. 000 3,226. 38
537. 73000 6. 000 3,226. 38
CAT 0200 CURRENT AMI  $ 1,091, 502.22 $ 246,794.63 $ 873, 280. 56
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 05/ 31/ 2012

ESTI MATE NO. 0004 08: 32: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0345 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMI $ 500. 00 $ 0.00$ 500. 00
PROJECT TOTAL CURRENT AMI $ 1,092, 002.22$  246,794.63$ 873, 780.56



